CORRES. CONTROL
QUTGOING LTR. NO.

DOE ORDER #_4700. |

DISTRIBUTION  [tr[Enc

BROUSSARD, MARLA

EVANS, SUSAN

LAW, JOHN

McANALLY, JIM

PARKER, ALAN

STEFFEN, DOUG

TYSON, ANN

GARAKR , S

[

LO00D, M.

DX P

KT

FILE
RMRS CORRES. CTAL
CORRES. CTRL. T130G
ADMIN RECORD
PATS
CLASSIFICATIO
UCNI
UNCLASSIFIED
CONFIDENTIAL

x| | 2] ][
X

SECRET
AUTHORIZED CLASSIFIER
SIGNATURE
DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE
IN REPLY TO RFP CC NO:

ACTION ITEM STATUS:
PARTIAL/OPEN [:]

cLosep [ ]
LETTER APPROVALS:
MW=tz

ORIGINATOR

\/5

TYPIST INITIALS
jim

%/I/ﬂ{/‘

LT

Slalals TN i T

Rocky Mountain

A“
RMR Remediation Services, L.L.C.
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96-RF-01282

February 28, 1996
96-RM-ER-0030-DYN

Mike Crossett

DynCorp of Colorado, Inc.

Rocky Flats Environmental Technology Site
P. O. Box 464, Bldg. 331

Golden, CO 80402-0464

MEMORANDUM OF UNDERSTANDING (MOU) TO SUPPORT THE ACCELERATED ACTION
SOURCE REMOVAL AT TRENCHES T-3 AND T-4 — MCB-009-96

Sign the attached Work Authorization and MOU and return by March 4, 1996, and identify personnel

Action:
and supply their names and employee numbers by March 5, 1996

The attached Work Authorization and MOU between Rocky Mountain Remediation Services/Accelerated
Actions Group and DynCorp/Trucking is intended to describe the scope of assistance required during the
source removal at Trenches T-3 and T-4. The schedule of implementation is April, 1996 through the middle of

July, 1996. The scope of assistance is outlined below.

* Prepare site — Grade area, move conexes and miscellaneous equipment

e Excavate trenches (approximately 3,000 cubic yards) in Level B personal protective equipment
¢ Transport soil from the trench to a contaminated soil stockpile

¢ Transport soil from treated soil stockpile to the trenches

s Backfill trenches via thin lifts and addition of moisture

* Re-grade area and help clean up the site

RMRS is requesting Dyncorp to provide the following heavy equipment in support of the project:

e One front-end loader equipped with a four-yard bucket
e A fuel truck and fuel for the heavy equipment

Additionally, the following laborers and heavy equipment operators are being requested to perform the work:

s An operator for the front-end loader

e An operator for the trackhoe excavator (RMRS lease, probably a PC200 with a 21-foot, 9-inch reach and
a 1.25 cubic yard bucket)

* One to two backup operators as needed due to iliness, overtime, or swing shift

* One laborer to operate the spray equipment for dust control of the soil piles and to assist with tasks
within the work zone

« An operator who can act as a spotter, if needed, to direct the excavator

All operators or laborers must be Rad Worker |I qualified, 40-hour hazardous waste worker trained per

Occupational Safety and Health Administration (OSHA) requirements, medically cleared, and

trained/respirator fit-tested for Self-Contained Breathing Apparatus. RMRS will conduct a training session
specific to the air line and quick-fill respirator system to be used for this project approximately one week prior

to mobilization.
ADMIN RECCRD

BZ-A-000375



Mike Crossett
February 28, 1996
MCB-009-96
Page 2

Attached is a Work Authorization, an MOU, and a project-specific matrix for your areas of responsibility.
Please sign the attached Work Authorization and MOU and return by March 4, 1996. | am requesting that
you identify the personnel, supply their names and employee numbers to Mark Wood, extension 6689,
by March 5, 1996 for confirmation of employee training and scheduling. If you have any questions,
please contact me at the above extension or any of the individuals on the attached MOU. Thank you for
your continued support of Environmental Restoration Projects.

B Kapssrd

Marla C. Broussard

Manager, Environmental Operations
Environmental Restoration Projects

Rocky Mountain Remediation Services, L.L.C.

MRW:jim LT
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WORK AUTHORIZATION
1. TO: Mike Crosset 2.
CC: 0327 Transportation-Dyncorp I:l
NUMBER NAME A NEW AUTHORIZATION RE-AUTHORIZATION
3. FROM: M. Brousscrd/wwae(/ 6007 18938
NAME/SIGNATURE WORK PACKAGE MANAGER PHONE BLDG
WORK PACKAGE: 125624 Accelerated Actions
NUMBER TITLE
CENTRAL PLANNING & BUDGETS REPRESENTATIVE: A. Horne /

4. DESCRIPTION OF WORK
Provide the following heavy equipment: One front-end loader with a four yard bucket. Provide the
following Iaborers and heavy equipment operators. Two operators for the front-end loader and
excavator, as needed. An operator as a spotter for the excavator, as needed, and one laborer to
operate the spray equipment for dust suppression. One to two backup operators, as needed, due
to iliness or other unforseen developments.

5. START DATE: 4/1/96 END DATE: 7/19/96

6. RESOURCES

NON-
HOURS LABOR $$$  DESCRIPTION REFERENCE OR ATTACHMENTS LIST
120 Premobilization meetings and site preparation.
1,320 Mobilization and excavation of Trenches T3 and T4 at straight time.
300 Mobilization and excavation of Trenches 13 and T4 at overtime.
240 Demobilization and site reclamation

7. WORK TO BE CHARGED TO:
CHARGE NUMBER:

91511817 [8[E]X
8. SIGN AND RETURN THIS ORIGINAL FORM TO THE WORK PACKAGE MANAGER IDENTIFIED ABOVE
CONCURRENCE: /
NAME/SIGNATURE PERFORMING ORGANIZATION DATE

COMMENTS:

>

CP&BFRM 004 8//92
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MEMORANDUM OF UNDERSTANDING (MOU)
ROCKY MOUNTAIN REMEDIATION SERVICES
ENVIRONMENTAL RESTORATION DIVISION

Rocky Mountain Remediation Services (RMRS) Environmental Restoration Division(ER)
has entered into a general agreement with Dyncorp which requires a project specific
MOU to be developed prior to commencing any project. Dyncorp is aware that RMRS is
directly responsible for direction of laborers and heavy equipment operators and
subcontractors hired for implementation of the source removal at Trenches T-3 and T-4,
and that support from other organizations is contracted and managed on an as-needed
basis. A copy of this MOU is to be sent to: A. Tyson, X4829, S. Gamer, X6588, J. Bray,
X6698, M. Wood, X6689, W. Sproles, X5790, and Z. Houk, T893B, X3148.

PROJECT: Accelerated Action -Source Removal at Trenches T-3 and T-4

RMRS Project Manager

Dyncorp Manager

A Project Specific Matrix designating areas of responsibility is attached.
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RMRS Project Specific Matrix
Areas of Responsibility

|

SOURCE REMOVAL AT TRENCHES T-3 AND T-4

WORK ACTIVITIES DYNCORP |[RMRS
Attend PreEvolution Briefings X X
Attend Daily H&S Toolbox Meetings X X |
Schedule Required Training X
Rad Worker Il X
SCBA Fit Test X
OSHA 40 hr and 8 hr updates X
Medical Monitoring X
Schedule Daily Work Activities/Tasks X
Maintain Heavy Equipment X T
Maintanance and Repair of Respirators X
Clean and store individual respirators X
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